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Excavation Progress
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100% of grids excavated, sampled, and backfilled
Over-excavated 16 of 43 grids to <PALs or 10 ft bgs
Over-excavated 6 of 43 grids to 12-16.5 ft bgs
Over-excavated 2 sidewalls

PAL exceedances for PCB or TPH in 9 bottom samples
remain

PAL exceedances for PCB or TPH in 14 sidewall samples
remain

21,772 cy excavated
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Tier 1 (continued)
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View of Tier 1 final grid being excavated — looking north — November 9, 2011
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100% of grids excavated, sampled and backfilled
Over-excavated 12 of 29 grids to <PALs or 10 ft bgs
Over-excavated 6 of 29 grids to 12-17 ft bgs
Over-excavated 3 sidewalls to over 15 ft bgs

Landfill cap encountered at Grids 177 and 174 — no further
excavation will be conducted

PAL exceedances for PCB or TPH in 2 bottom samples
remain

PAL exceedances for PCB or TPH in 7 sidewall samples
remain

10,601 cy excavated
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Tier 2 (continued)

Parcel E-2 Landfill cap liner in Grid 174, Quadrant A — November 30, 2011
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Tier 2 (continued)

View of Tier 2 looking north — November 9, 2011
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Tier 2 (continued)

e

Staged rock and concrete for shoreline protection — November 9, 2011

Hunters Point Naval Shipyard BCT Meeting — December 8, 2011 9



100% of grids excavated and confirmation sampled
Over-excavated 3 sidewalls to 4-7.5 ft bgs
63% of Tier 3 has been backfilled

Grid 224 sidewall at 8 ft PAL exceedance for TPH
(15,907 mg/kg)

Grid 231 still exhibits sidewall exceedances for TPH
(9,000 mg/kg) and Pb (111,000 mg/kg)

4,602 cy excavated as of November 4
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Tier 3 (continued)

Sample flags

e 1

View of Tier 3-EX-4 Grid 225. Note flags at sampling locations — November 9, 2011
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2,161 cy excavated as of December 5

Partially excavated 6 of 7 grids
Grids 238 and 239 not completed due to contract ceiling

Confirmation sampling will be conducted in final
excavation — results pending

Navy currently evaluating additional VOC characterization
via potholing
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Material Potentially resenting an

Explosive Hazard

MPPEH screening currently being conducted on soil from
Tiers 1, 3, and 5

12 MDAS (material determined as safe) items encountered
to date

3 wooden or chrome
plated display items
(non MPPEH)

encountered to date

No MEC (munitions and
explosives of concern)
encountered to date

16,300 cy processed
to date

Hunters Point Naval



Radiological Screening

Origin Item Item Description Dose
PS I I I Inventory Rate@ 1”
Radiological screening I o
curre ntly bein g con ducted [ <o | nescom Metal Disc 800
_ _ Grid 233/232 001
on all soils and materials
CTO-5 HPS-COM- Cooper Tube 600
. . Grid 228 002
°
2 7’ OOO Cy SOI I an d d e b rIS CTO-5 HPS-COM- Metal Nugget 200
Grid 235 003
p ro Cessed to d ate CTO-5 HPS-COM- Metal Disc 1,400
o RSY B6 004
® 35 comm Od Ities cT0-5 HPS-COM.- Metal Disc 1,000
RSY C1 005
encountered to date o5 [ Frsconn ook
RSY C3 006
cT0-5 HPS-COM- Rock 100
RSY E8 007
cT0-5 HPS-COM- Soil 240
RSY D2 008
cT0-5 HPS-COM- Metal Plate 460
RSY C4 009
CTO-5 HPS-COM- Hydraulic Fluid Container 1,200
RSY E8 010
cT0-5 HPS-COM- Rock 230
'STANLEV® RSY B4 011

Hunters Point Naval Shipyard BCT Meeting — December 8, 2011_14



Radiological Screening (continued)

Origin Item Item Description Dose
Inventory Rate@ 1”
Number (uR/hr)

CTO-5 HPS-COM- Radioluminescent Disk 160

RSY B3 012 CTO-5 HPS-COM- %" dia metal disk 1,000
CTO-5 HPS-COM- Radioluminescent Disk 2,000 RSY B4 027

RSY C6 013 CTO-5 HPS-COM- %" dia metal disk 1,400
CTO-5 HPS-COM- Rock 470 RSY A2 028

RSY E3 014 CTO-5 HPS-COM- Copper Tube, ~ 10 cm long. 800
CTO-5 HPS-COM- Rock 500 RSYB3 [ 029

RSY E3 015 CTO-5 HPS-COM- Sound Powered Phone Jack 400
cTO-5 HPS-COM- Metal Strip 600 RSYC9 | 030 cover plate

RSY C4 016 CTO-5 HPS-COM- Sound Powered Phone Jack 1000
CTO-5 | HPS-COM- Metal Strip 800 RSYC9 | 031 cover plate

RSY C4 017 CTO-5 HPS-COM- Rope, 9cm x15 cm 80
CTO-5 | HPS-COM- Rock 30 RSYCO | 032 __ :

RSY C4 018 CTO-5 HPS-COM- | ~2” dia Radioluminescent disk 30
CTO-5 | HPS-COM- | Sound Powered Phone Jack 2,900 Grid 226 | 033 __ :

RSY D8 019 CTO-5 HPS-COM- | ~2” dia Radioluminescent disk 300
CTO-5 | HPS-COM- | Sound Powered Phone Jack 2,500 Grid 226RSY | 034

RSY D8 020 cover plate e : :

CcTO5 HPS-COM- Rock 70 Tier 2 HPS-COM- Pipe Insulation 15
RSY C4 021 35

CTO-5 HPS-COM- <1/8” dia Rock 600

RSY B3 022

CTO-5 HPS-COM- 8 cm x 9 cm Rock 70

RSY B3 023

CTO-5 HPS-COM- Metal Slag, ~2” 600
RSY D10 024

CTO-5 HPS-COM- | ~2” dia Radioluminescent disk 2,990

RSY C8 025

CTO-5 HPS-COM- %" dia metal disk 1,800
RSY D10 026
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Complete to Date

e Excavated 38,636 cy from Tiers 1, 2, 3, and 5

e Generated 156 roll-off bins
with LLRW (2,184)

e Imported approximately
80,000 cy for backfill and
to build screenings

e Barged 10,000 cy for
construction of RSY pads

e Transferred approximately
16,200 cy of non-LLRW for offsite disposal
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e Tierl

— TPH and PCB PAL exceedances in southern portion and
continuing into Parcel E

e Tier 3
— Grid 231 sidewall (PALs exceeded for TPH and Pb)
e Tier5

— Potential incomplete removal of PCE in Tier 5 to 10 ft
bgs. Confirmation sampling and further
characterization to be conducted to provide more
Information

e Further characterization may be conducted during Parcel E
DGI effort
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Complete characterization of Tier 5 excavation
Continue radiological and MPPEH screening
Backfill Tiers 3 (portion) and 5

Place riprap at Tier 2

Continue T&D
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Schedule

Activity Date

Continue Hot Spots Excavation October — December 2011

Continue Radiological and MPPEH October — March 2012
Soil Screening

Continue Backfill and Site October 2011 — March 2012
Restoration

Demobilize March 2012

Submit Draft Removal Action April 2012

Completion Report
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